

ID	Task Name	Duration	Start	Finish	Apr 20, '03					Apr 27, '03					May 4, '03					May 11, '03					May 18, '03									
					S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
1	Pre-Construction Prep	22.5 days	Mon 4/21/03	Wed 5/21/03																														
2	Obtain zoning info/covenants	0 days	Mon 4/21/03	Mon 4/21/03	4/21																													
3	Supply lot sale agreement	0 days	Mon 4/21/03	Mon 4/21/03	4/21																													
4	Supply house plans	0 days	Mon 4/21/03	Mon 4/21/03	4/21																													
5	Engineering Structural/soils	6 days	Mon 4/21/03	Mon 4/28/03																														
6	Apply for building permit	14 days	Tue 4/29/03	Fri 5/16/03																														
7	Create Construction bid docs	4 days	Tue 4/29/03	Fri 5/2/03																														
8	Dist. construction docs for bids	1.5 days	Mon 5/5/03	Tue 5/6/03																														
9	Bidding period	8 days	Tue 5/6/03	Fri 5/16/03																														
10	Bid deadline	0 days	Fri 5/16/03	Fri 5/16/03	5/16																													
11	Notify winning bidders	4 hrs	Fri 5/16/03	Fri 5/16/03																														
12	Sign subcontractor agreements	1.5 days	Mon 5/19/03	Tue 5/20/03																														
13	Secure long-term financing	10 days	Mon 4/21/03	Fri 5/2/03																														
14	Secure construction loan	10 days	Mon 5/5/03	Fri 5/16/03																														
15	Begin Construction onsite	1 day	Tue 5/20/03	Wed 5/21/03	5																													

Project: PRJ2 Date: Sun 4/20/03	Task		Summary		Rolled Up Progress	
	Split		Rolled Up Task		External Tasks	
	Progress		Rolled Up Split		Project Summary	
	Milestone		Rolled Up Milestone			